the industries is available in the form of raising custom duties upto the bound levels, imposing anti-dumping duties, taking safeguards measures in case of surge in imports, etc.

(d) In view of (a) to (c), the question does not arise.

Effect of liberalisation on SSIs

1850. SHRI PRITHVIRAJ CHAVAN: Will the Minister of SMALL SCALE INDUSTRIES be pleased to state:

(a) whether Government have carried out any study to identify the sections of Small Scale Industries which have been adversely affected by liberalization of import regime mandated by WTO;

(b) if so, what are details of such a study; and

(c) what action, Government propose to take to save these industries?

THE MINISTER OF STATE IN THE MINISTRY OF SMALL SCALE INDUSTRIES (SHRI TAPAN SIKDAR): (a) and (b) The Government has carried out studies to identify the impact of WTO on SSI sectors. The main issues for the SSIs emerging out of these studies are inadequacy of credit, technological obsolecence, marketing problem, poor quality, lack of standards conforming to international standards, poor infrastructure, etc.

(c) The Government has put in place several measures to help SSIs become globally competitive. These include special focus on areas such as technology upgradation, infrastructure assistance through cluster approach, timely availability of credit, adoption of modern management practices, use of electronic infrastructure and other IT applications to face the emerging challenges of trade liberalization. A comprehensive policy package for the development of SSIs announced on 30th August, 2000 serves to enhance the competitiveness of SSIs through easier access to credit, availability of collateral free composite loan upto Rs. 25 lakhs, capital subsidy for technology upgradation and improved infrastructure.

Unfinished projects

1851. SHRI PARMESHWAR KUMAR AGARWALLA:
SHRI VIJAY J. DARDA:

Will the PRIME MINISTER be pleased to state:

(a) whether it is a fact that there are unfinished projects in India in which Rs. 20,000 crore have been sunk;

(b) if so, how many such projects are there;

(c) what are the reasons for these unfinished projects and whether Central Government have any mechanism to monitor progress of these unfinished projects;

(d) which are the States where these unfinished projects are existing and the periods thereof and whether responsibility is being fixed for this waste of Government funds;

(e) what is the actual cost of the projects;

(f) whether Government propose to look at those projects and take up some of them which are viable; and

(g) what are major reasons for stopping the projects midway?

THE MINISTER OF STATE IN THE MINISTRY OF STATISTICS AND PROGRAMME IMPLEMENTATION (SHRI SATYABRATA MOOKHERJEE): (a) to (g) As on 1.7.2003, 519 projects in the Central Sector are yet unfinished and under implementation. Sector-wise details are given in Statement-I (*See* below). However, there are 33 projects which are unfinished as they have been frozen/dropped after incurring an expenditure of Rs. 1,207.17 crore.

These projects have been frozen/abandoned/merged with other projects due to geo-mining problems, fund constraints, land acquisition problems, change in strategy and other reasons. The concerned Ministries/Departments monitor the unfinished/frozen/abandoned/ merged projects.

The list of these 33 projects with details of their location, cost, amount of expenditure made and the reasons for dropping or freezing is given in Statement-II (*See* below).

Frozen projects are taken up as and when the resource position improves.

Reasons for stopping of specific projects mid-way may be seen in the Statement-II.

Statement-I

Sector-wise details of unfinished projects under Implementation as on 1-7-2003

Sl.No.	Sector	Number of Projects	Now Anticipated Cost of project (Rs. Cr.)	% of Total	Cum. Exp. 3/03 (Rs. Cr.)	Exp. upto The End Of Qtr.	Balance Expenditure
1.	Atomic Energy	8	26262.27	12.10	5695.46	6196.46	20566.81
2.	Civil Aviation	4	261.34	0.12	82.13	94.93	179.21
3.	Coal	57	7763.99	3.58	4693.77	4783.65	3070.22
4.	Fertilisers	1	509.40	0.23	354.00	367.02	155.40
5.	I & B	3	183.61	0.08	143.41	146.62	40.20
6.	Mines	3	2598.76	1.20	1846.57	2713.79	752.19
7.	Steel	8	1021.39	0.47	160.89	168.93	860.50
8.	Petroleum	30	33995.11	15.66	5469.74	7210.31	28525.37
9.	Power	45	60203.34	27.73	28909.71	31200.20	31293.63
10.	Health & FW	3	780.86	0.36	132.02	197.54	648.84
11.	Railways	163	40501.89	18.66	10775.93	11667.05	29725.96
12.	Road Transport & Highways	122	26545.86	12.23	9594.56	11083.89	16951.30
13.	Shipping & Ports	45	4195.11	1.93	1508.22	1985.28	2686.89
14.	Telecommunication	13	820.07	0.38	306.79	309.38	513.28
15.	Urban Development	12	10995.85	5.07	3954.95	4057.22	7040.90
16.	Water Resources	2	442.00	0.20	0.00	0.00	442.00
	TOTAL:	519	217080.85	100.0	73628.15	82182.27	143452.70

Statement-II

List of Frozen or Dropped projects as on 01-07-2003

Unit: (Cost/Expenditure :Rs. in crores)

Sl. No.	Project (District) (State)	Capacity	Date of Govt. Approval Orgnl (Rvsd)	Date of Commissioning		Cost		% Cost over Run on original (Revised)	Cumulative Expenditure	Reasons	Action Taken
				Original (Revised)	Anti-Cipated	Approved Original (Revised)	Anticipated				
(1)	(2)	(3)	(4)	(5)	(6)	(7)	(8)	(9)	(10)	(11)	(12)
SECTOR: COAL											
	BCCL										
1.	D & F Ropeways (Dhanbad) (Bihar)	4.00 MTY	1987/01	1990/01	N.A.	16.12 21.32	21.32	32 0	4.15	Geomining/ Technological problems.	Closed in present position. Further, outsourcing is being done.
2.	Patherdih Washer (Dhanbad) (Bihar)	2.00 MTY	1988/02 1994/12	1992/03 1998/03	1998/03	29.43 48.49	48.49	65 0	8.89	-do-	Closed and cost of machines (Rs.4.8 crore) written off.
3.	Block-III oc (Dhanbad) (Bihar)	0.45 MTY	1991/08	1998/03	N.A.	45.97	45.97	0	15.55 0	Due to fire problem.	Kept in abeyance HEMM diverted to other projects.
4.	Vishwakarma OC (Dhanbad) (Bihar)	0.7 MTY	1997/08	2001/03	2002/03	44.74	44.74	0 0	0.84	Land and funds problem.	Project to start after land acquisition problems are solved.

CCL											
5.	Karma OC (Maharashtra)	0.80 MTY	1990/12	1996/03	N.A.	47.40	47.40	0 0 0	1.64	Geomining/ Technological problems	To start after land acqusition problems are solved and funds are available
6.	Hindegir OC (Hazaribagh) (Bihar)	0.78 MTY	1991/03	1995/03	N.A.	41.48		N.A. N.A.	0.23	Geomining/ Technological problems.	- do -
7.	Parej East UG (Hazaribagh) (Bihar)	0.30 MTY	1992/09	1999/03	N.A.	29.34	29.34	0 0	1.10	Land problem.	- do -
8.	Tarmi OC (Bokaro) (Bihar)	0.50 MTY	1991/05	1995/03	N.A.	29.55	29.55	0 0	0.23	Geomining/ technological problems.	- do -
9.	Jirdih OC	0.60 MT	1991/03	1993/04	N.A.	48.83	48.83	0 0	-	- do -	Not included in Tenth Plan
SECL											
10.	Churcha West (PSLW)UG (Madhya Pradesh)	0.65 MTY	1994/12	1998/03	N.A.	48.61	48.61	0 0	-	Technology to be finalised and approved by DGMS.	DGMS approval required.

BCCL: Bharat Coking Coal Limited OC: Open cast MTY: Million tonnes per year
CCL: : Central Coalfields Limited UG: Under Ground
SECL: South Eastrn Coal Fields Ltd.

(1)	(2)	(3)	(4)	(5)	(6)	(7)	(8)	(9)	(10)	(11)	(12)
ECL											
11.	Laudoha UG (Bankura) (West Bengal)	0.68 MTY	1988/03	1996/03	N.A.	49.34	49.34	0 0	0.80	Geomining/ technological problems.	Dropped and assets transferred to Jhanjra project
12.	Rajmahal OC (Godda) (Bihar)	1.5 MT	1996/09	2002/03	N.A.	46.86	46.86	0 0	-	Less off-take by NTPC and shortage of funds.	Included in the Rajmahal optimisation O.C. project which is under formulation.
MCL											
13.	Int-CHP Laj-Kura (Samleshwari) (Orissa)	5.10 MTY	1991/03	1995/03	N.A.	49.19	49.19	0 0	-	Funds constraints.	Dropped
WCL											
14.	AMB. River Diversion		1993/04	1997/03	N.A.	27.99		N.A. N.A.	0.01	Geomining/ technological problems.	Dropped
NLC											
15.	Barsingar Lignite Mine (Bikaner) (Rajasthan)	MT 1.7	1991/04	1995/05	N.A.	242.31	242.31	0 0	24.48	Geomining/ technological problems.	Being taken up by NLC. FRs under approval
16.	Barsingar Lignite TPS (Bikaner) (Rajasthan)	MW 2x120	1991/04	1996/06	N.A.	585.73	664.11	13 13	5.06	- do -	- do-

Sector: Fertilisers											
HFC											
17.	Haldia Fert. Proj (Midnapur) (West Bengal)	THMT 151	1971/11 1981/07	1976/10 1982/04	N.A.	88.03 281.96	790.00	797 180	840.00	Technology failure-being sold to private sector	Final decision of the Cabinet for closure/ hive off of the project and disposal of the assets is yet to be obtained
Sector: Mines											
NALCO:											
18.	Wheel Proj. Angol-Alum (Dhenkanol) (Orissa)	Nos. 45000	1997/12	N.A.	N.A.	92.56	92.56	0 0	1.62	Technology issues	Dropped. Instead up-grading of the project being considered
Sector: Power											
DVC											
19.	Panchet Hill II HEP (Dhanbad) (Bihar)	MW 40	1978/01	1983/01	N.A.	16.03	82.09	412 412	49.22	Generation in conventional mode completed. Decision on Pumped storage awaited	Final decision expected shortly

ECL: Eastern Coal Fields Ltd MCL: Mahanadi Coal Fields Ltd
WCL: Western Coalfields Ltd. MW: Mega Watt
TPS: Thermal Power Station NLC: Neyveli Lignite Corporation Ltd
HFC: Hindustan Fertilizer Corporation Ltd THMT: Thonsand Metric Tonnes
NALCO: National Aluminium Co. Ltd DVC: Damodar Valley Corporation

(1)	(2)	(3)	(4)	(5)	(6)	(7)	(8)	(9)	(10)	(11)	(12)
NHPC											
20.	Koel Karo HEP (Ranchi/SNG) (Bihar)	MW 710	1981/06 1991/11	1999/11 1999/11	N.A.	444.67 1292.82	2594.17	483 101	44.60	CCEA approval to the RCE awaited.	Decision to implement the project or not is yet to be taken (due to R & R and high cost of power and water problem)
NTPC											
21.	Farakka STPP-III (Murshidabad) (West Bengal)	MW 500	1989/09	1999/12	N.A.	603.65	603.65	0 0		Phased out due to low demand in the region.	
PGCIL											
22.	Koel karo TR Line (Jamshedpur) (Bihar)	CKM 215	1991/11	1998/03	N.A.	52.59	52.59	0 0		To start only after generation project takes off	Linked to generation project
Sector: Petroleum											
IOC											
23.	Gujarat Ref. Residue UPGD (Gujarat)		1999/10	2003/01	N.A.	4392.00	4392.00	0 0	107.45	Frozen.	Review of Demand underway.

24.	Const. Pol Trmnl. Eirp (Paradeep) (Orissa)		1999/09	2003/05	N.A.	569.00	569.00	0 0	14.77	Frozen.
25.	LPG Terminal for Eirp Paradeep Orissa	TPA 2 Lac	1999/10	2003/06	N.A.	220.81	220.81	0 0	38.73	Frozen.
ONGC										
26.	IOR Scheme Santhal Gujarat	MMT 0.326	2000/09	2004/03	2004/03	38.85	38.85	0 0	17.80	Frozen.
27.	INFIL, INCRE Sanand Gujarat	MMT	2000/09	2004/03	2004/03	30.30	30.30	0	9.32	Ferozen.
BPCL										
28.	Prod. Term. CIF, BINA Madhya Pradesh	Th.MT	1997/11 1996/09	2000/11	N.A.	463.40	463.40	0 0	13.69	
Sector: Railways										
Double										
29.	Kalapipal-Phanda, WR Madhya Pradesh	KM 41	1990/04	1995/12	N.A.	53.00	53.00	0 0	2.11	Fund constraints/ Low priority.

NHPC: National Hydro Electric Power Corporation Ltd. NTPC : National Thermal Power Corporation Ltd.
PGCIL: Power Grid Corporation of India Ltd. IOC: Indian Oil Corporation.
CKM : Circuit Kilo Meters.

ONGCL: Oil and Natural Gas Corporation.
Double: Line Doubling

(1)	(2)	(3)	(4)	(5)	(6)	(7)	(8)	(9)	(10)	(11)	(12)
30.	Karpurigram-Siho, NER Uttar Pradesh	KM 26	1993/04	N.A. 1997/03	1997/03	21.00	21.00	0 0	0.48	Frozen.	
GC											
31.	BHILD Samdri & Samdar-J. PU NR RJ, GU	KMS 306	1990/04	1995/06	N.A.	267.83	188.00	-30 -30	-	Frozen.	
WS&PU											
32.	Chitradurg-ROH/POH WAGO FAC, SR (Karnataka)		1995/10	N.A.	N.A.	33.84	33.84	0 0	-	Frozen, as cost estimates not sanctioned.	
Sector: Shipping & Ports											
Ports											
33.	ACQ. Of CPP (Mormugao) (Goa)		1998/09	1999/08	N.A.	40.00	44.40	11 11	4.40	Diversion regd change over to private supply are on.	

KM: Kilometre GC: Gauge conversion
WS&PU: Workshops & Production Units